

Berrybank 1 Wind Farm

Berrybank Development Pty Ltd
August 2020 Newsletter

Phone: 0400 403 282

Email: info@globalpower-generation.com.au

Website: www.berrybankwindfarm.globalpower-generation.com.au

Mail: Berrybank Development Pty Ltd, Suite 4, Level 3,
24 Marcus Clarke Street, Canberra ACT 2600

Community Update


Community Projects Update

Corangamite Shire:

Browns Water Holes Project: Berrybank 1 Wind Farm has provided funding to Corangamite Shire via our Community Benefit Fund which will see funding allocated to 13 projects across the shire. One project is the Lismore Creek (Browns Water Holes) Project. The works have been completed on the drainage channel, the desert ash trees have been removed as per weed control requirements, and the hand rail has been replaced on the foot bridge. Works are still to be completed on replacing two stumps on the bridge, and vegetation matting and plants to be installed along the drainage channel by Landcare Lismore.

Golden Plains Shire:

Teesdale Turtle Bend Project: Berrybank 1 Wind Farm has provided funding to Golden Plains Shire Council via our Community Benefit Fund, which will see funding allocated to 4 projects across the Shire. One of them being the Teesdale Turtle Bend Upgrade Project. Works are complete on the toilets, basketball/netball half court, and rock wall. Fencing works are being completed at the moment. Outdoor play elements and seating are currently being fabricated, detailed design drawings for the widening of the pedestrian bridge are being produced and the installation will be out to tender soon. The carpark and sealing of the access road is to be completed at the end of project.



Berrybank 1
Wind Farm
August 2020
Newsletter

Phone: 0400 403 282

Email: info@globalpower-generation.com.au

Website:
www.berrybankwindfarm.globalpower-generation.com.au

Mail: Berrybank Development
Pty Ltd, Suite 4, Level 3, 24
Marcus Clarke Street,
Canberra ACT 2600

Construction Update

Wind Turbine Generators

The installation and crane crews have continued to work hard over the past month to now having completed the main installation of a further seven turbines, bringing the total of completed installations to 33 out of the 43 Wind Turbine Generators.

On-site & Off-site Substation

The works at the on-site substation are nearing completion, and pre-commissioning works are underway. Berrybank 1 Wind Farm achieved another milestone this month with the energization of the off-site substation equipment from the grid, this occurred on Friday 14th August. A fire-fighting water tank that meets the requirements for the CFA was also installed at the Mt Bute substation. The remaining works around the substation are nearing completion with the final clean up works to begin in the coming weeks.

Transmission Line

The remaining works on the transmission line will be starting within the next few weeks, these works will see the final installation of the remaining 8 poles and the stringing of the cable between the on-site and off-site substations.



Berrybank 1
Wind Farm
August 2020
Newsletter

Phone: 0400 403 282

Email: info@globalpower-generation.com.au

Website:
www.berrybankwindfarm.globalpower-generation.com.au

Mail: Berrybank Development
Pty Ltd, Suite 4, Level 3, 24
Marcus Clarke Street,
Canberra ACT 2600